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Replacement Hospital Projects 
 

• Construction 96% complete; 92% overall 
•Reclaimed water cross-connection  test completed 
•SDG&E meter release approved 
•PA system acceptance test underway 
•Fire smoke door test underway 

 

Transition Team Key Information 
 
•Transition Team Weekly Update 
 

Artwork Installation 

Patient “Get Well” Network  


